




Depots and the PM Decision Process

Craig H Carson

PM GCV PSM & Director of Logistics

13 Nov 12

Depots and the PM Timeline



- **TD Phase**

- Recon Depot Capabilities
- Budget for Depot Capabilities
- Designate Core Capabilities for System (CLA)
- Type I PBL BCA – excludes Core & Field Repairables

- **EMD Phase**

- Depot Maintenance Support Plan
- LORA shape SORA
- Update Budget for Depot Facilitization
- NMWR Development
- Tech Data Rights
- Type I PBL BCA

- **P&D Phase**

- Facilitize Depots based upon SORA/CDA (w/in 4 yrs IOC)
- Implement DMSP
- Recap Planning
- PBL Implementation

