

NIST Plan to Accelerate Progress

Phase 1 Roadmap and Smart Grid Release 1

- EPRI Contract Awarded April 1, 2009
- Roadmap Summit May 19-20, 2009
- Standards Summit July 2009
- Publication September 2009 Reflecting Consensus on
 - Architecture
 - Standardization Priorities
 - Selection of Release 1 Standards
 - Assignment of Responsibilities to Standards Development Organizations for Further Development
 - Timetable

Phase 2 Public-Private Partnership for Longer- Term Evolution

- RFP in May 2009
- Smart Grid Interoperability Standards Panel Launch by End of 2009
 - Evolve Roadmap
 - Ongoing Coordination
 - Ensure Implementation

Phase 3 Testing and Certification Framework

- Develop Plan by End of 2009
- Begin Implementation 2010
- Address both Interoperability and Security