

# Project Management for Automotive Engineers

## A Field Guide




image  
courtesy of  
A2Mac1

**Jon M. Quigley**  
**Roopa J. Shenoy**

# Table of Contents

<b>Preface</b> .....	<b>1</b>
<b>Chapter 1: Overview of Managing Automotive Projects</b> .....	<b>3</b>
1.1 What is at Stake? .....	3
1.2 Overview of Project Management Areas .....	4
1.3 Organizational Influences .....	14
1.4 Communication .....	20
1.5 Contract Types .....	22
<b>Chapter 2: Business Case and Product Development Models</b> .....	<b>25</b>
2.1 Business Justification .....	25
2.2 Project Life Cycle .....	29
2.3 Models of Development .....	33
2.4 Mix the Two: Business Case and Phases .....	35
<b>Chapter 3: Vehicle Subsystem and Concept Generation</b> .....	<b>37</b>
3.1 Vehicle Concept Development and Selection .....	37
3.2 Requirements, Specifications, and Drawings .....	40
3.3 Requirements and Change Management .....	43
3.4 Requirements Traceability Plan .....	46
3.5 Configuration Management Plan .....	47
3.6 Technical Reviews .....	48
3.7 OEM and Top-Tier Supplier Selection .....	49
<b>Chapter 4: Product Development</b> .....	<b>59</b>
4.1 Project Schedule: Time Plan .....	59
4.2 Prototype Delivery and Risk .....	64
4.3 Virtual Testing and Prototype in Product Development .....	66
4.4 Resources Allocation .....	70
4.5 Key Product Characteristics .....	75
<b>Chapter 5: Process Development</b> .....	<b>79</b>
5.1 Process Overview .....	79
5.2 Tier 1 Production Line and Prototypes .....	83
5.3 OEM Product Handling .....	84
5.4 Manufacturing Specific Deliverables .....	86

**Chapter 6: Product Life Cycle and Testing..... 95**

6.1 Fundamentals ..... 95  
6.2 Testing Process..... 97  
6.3 Agile Practices Applied to Conventional Projects..... 100  
6.4 Communication during the Test Phases ..... 101  
6.5 Verification vs. Validation Process..... 104  
6.6 Product Validation ..... 105  
6.7 Product Verification and Features ..... 106  
6.8 Process Verification ..... 107  
6.9 Verification through Simulation..... 108  
6.10 Continuous Conformance Testing..... 108  
6.11 Different Test Modes..... 109

**Chapter 7: Design to Ramp Up Production..... 111**

7.1 Why is it Critical? ..... 111  
7.2 Activities Needed from Design Board to Production Floor..... 114  
7.3 Critical Activities to Support Ramp Up..... 117  
7.4 Transition from Project to Operations..... 120  
7.5 Transition from Prototype to Production ..... 125  
7.6 Supply Chain Decisions ..... 126  
7.7 Environmental Impact..... 127

**Chapter 8: Early Production ..... 129**

8.1 Tier 1 and Vehicle Operations ..... 129  
8.2 Export Vehicles ..... 132  
8.3 Prediction of Product Production Quality (OEM and Tier 1)..... 133  
8.4 Impact of Customization..... 134  
8.5 Statistical Process Control for Tier 1 and OEM..... 135  
8.6 OEM Sampling Strategies (Inspections) ..... 135  
8.7 Missing Hardware Strategy..... 136  
8.8 Labels, Certifications, and Manuals ..... 136  
8.9 Post-Vehicle Launch Activities..... 137  
8.10 Vehicle and Part Field Failure Recovery ..... 137  
8.11 Transition from Project to Customer Service Group ..... 138

**Chapter 9: Project Closure and Something More ..... 141**

9.1 End of the Game..... 141  
9.2 Lessons Learned ..... 142  
9.3 Knowledge Management..... 145  
9.4 Something More ..... 147

<b>Chapter 10: Closing Remarks</b> .....	<b>155</b>
10.1 Prioritize and Plan .....	155
10.2 Use Fact-Based Metrics .....	156
10.3 Review of Chapters.....	157
<b>Index</b> .....	<b>161</b>
<b>List of Abbreviations</b> .....	<b>00</b>
<b>About the Authors</b> .....	<b>00</b>