

# contents

Foreword

xv

## CHAPTER 1

<b>Project versus Program Management</b>	<b><u>1</u></b>
<b>1.1 Defining Project Success for Mobility-Based Projects</b>	<b><u>1</u></b>
<b>1.2 Issues Facing the Automotive Product Manager and the Project Manager</b>	<b><u>3</u></b>
<b>1.3 Defining the Automotive Project</b>	<b><u>4</u></b>
<b>1.4 Beginning and End of the Automotive Project</b>	<b><u>6</u></b>
<b>1.5 “Beginning” Documentation Requirements for an Automotive Project</b>	<b><u>7</u></b>
<b>1.5.1 Contract</b>	<b><u>7</u></b>
<b>1.5.2 Feasibility Assessment</b>	<b><u>8</u></b>
<b>1.5.3 System Level FMEA</b>	<b><u>10</u></b>
<b>1.5.4 QFD Matrix</b>	<b><u>12</u></b>
<b>1.5.5 Project Charter</b>	<b><u>12</u></b>
<b>1.6 “End” Documentation Requirements for an Automotive Project</b>	<b><u>12</u></b>
<b>1.6.1 Product</b>	<b><u>13</u></b>
<b>1.6.2 PPAP</b>	<b><u>13</u></b>
1.6.2.1 They Begin the Process Too Late	<u>13</u>
1.6.2.2 The Delivered Product is Not a Fully Production Intent Product	<u>14</u>
1.6.2.3 Lack of Understanding of the Term “Saleable Product”	<u>14</u>
<b>1.6.3 Lessons Learned (LL) Report</b>	<b><u>15</u></b>
<b>1.7 Defining Project Management</b>	<b><u>15</u></b>
<b>1.8 Project Management Models</b>	<b><u>16</u></b>
<b>1.9 Project Manager Competencies</b>	<b><u>16</u></b>
<b>1.10 Governing Standards for Automotive Project Management</b>	<b><u>18</u></b>
<b>References</b>	<b><u>20</u></b>

**CHAPTER 2**

Introduction to Project Management	<u>21</u>
Body of Knowledge	<u>21</u>
<b>2.1 Life Cycle Models</b>	<u>21</u>
<b>2.2 PRODUCT Life Cycle</b>	<u>22</u>
2.2.1 Conceptual Phase	<u>22</u>
2.2.2 Definition Phase	<u>22</u>
2.2.3 Production Phase	<u>23</u>
2.2.4 Operational Phase	<u>24</u>
2.2.5 Divestment Phase	<u>24</u>
<b>2.3 PROJECT Life Cycle</b>	<u>24</u>
<b>2.4 Common PROJECT Life Cycle Models for Automotive</b>	<u>25</u>
2.4.1 Concurrent Engineering Product Development	<u>26</u>
2.4.2 V-Model	<u>27</u>
2.4.3 Evolutionary prototyping (EP)	<u>28</u>
2.4.4 Spiral Model	<u>29</u>
2.4.5 Agile (SCRUM)	<u>30</u>
2.4.5.1 Components of Agile	<u>31</u>
2.4.5.2 The SCRUM Team	<u>32</u>
2.4.5.3 Challenges Associated with Agile	<u>32</u>
<b>2.5 Project Management Life Cycle</b>	<u>33</u>

**CHAPTER 3**

Introduction to Robust Design Techniques	<u>37</u>
<b>3.1 Project Manager's Guide to Robust Design</b>	<u>37</u>
<b>3.2 Why RDM?</b>	<u>38</u>
3.2.1 Threshold Attributes	<u>39</u>
3.2.2 Performance Attributes	<u>39</u>
3.2.3 Delighter Attributes/Exciters	<u>39</u>
<b>3.3 When RDM?</b>	<u>40</u>
<b>3.4 What Is RDM?</b>	<u>41</u>
3.4.1 Quality Function Deployment (QFD) or House of Quality	<u>41</u>
3.4.1.1 Benefits of QFD	<u>41</u>
3.4.1.2 Deployment of QFD	<u>43</u>
3.4.1.2.1 QFD Application Case Study	<u>43</u>
3.4.2 (Functional) Block Diagram	<u>44</u>
3.4.3 Parameter (P) Diagram	<u>45</u>
3.4.4 Interface Matrix	<u>46</u>

<b>3.4.5 Failure Mode and Effects Analysis (FMEA)</b>	<b><u>48</u></b>
3.4.5.1 FMEA as Risk Management	<u>48</u>
3.4.5.2 FMEA as Product Liability Protection	<u>49</u>
3.4.5.3 Types of FMEAs	<u>49</u>
3.4.5.4 When Is an FMEA Used?	<u>49</u>
3.4.5.5 FMEA Review of PMs	<u>49</u>
<b>3.4.6 Design for Manufacturing/Assembly</b>	<b><u>51</u></b>
3.4.6.1 What Is Design for Manufacture and Assembly?	<u>52</u>
3.4.6.2 Objectives and Benefits of a DFMA study	<u>52</u>
3.4.6.3 Types of Design for Manufacture and Assembly Methods	<u>53</u>
3.4.6.4 When Is DFMA Applied?	<u>54</u>
3.4.6.5 Challenges of Applying a Robust DFMA Process	<u>54</u>
<b>References</b>	<b><u>56</u></b>

## CHAPTER 4

<b>Managing Stakeholder Influence</b>	<b><u>57</u></b>
<b>4.1 Stakeholder Management</b>	<b><u>57</u></b>
<b>4.2 The Stakeholder Management Process</b>	<b><u>58</u></b>
<b>4.3 Identifying Stakeholder and Their Roles</b>	<b><u>58</u></b>
<b>4.3.1 Case Study</b>	<b><u>59</u></b>
<b>4.3.2 Stakeholder Members</b>	<b><u>59</u></b>
<b>4.3.3 Unique Role of the Project Sponsor</b>	<b><u>60</u></b>
<b>4.4 Stakeholder Management Techniques</b>	<b><u>61</u></b>
<b>4.4.1 The Stakeholder Register - Identification</b>	<b><u>61</u></b>
<b>4.4.2 The Stakeholder Engagement Matrix - Management</b>	<b><u>61</u></b>
<b>4.4.3 The Stakeholder Power/Interest Grid - Monitoring</b>	<b><u>63</u></b>

## CHAPTER 5

<b>Project Integration</b>	<b><u>65</u></b>
<b>5.1 Introduction</b>	<b><u>65</u></b>
<b>5.2 Project Charter</b>	<b><u>67</u></b>
<b>5.3 Organizational Process Assets (OPA)</b>	<b><u>69</u></b>
<b>5.3.1 Case Study for Design Review as an OPA</b>	<b><u>69</u></b>
<b>5.4 TGR/TGW (Lessons Learned Database)</b>	<b><u>72</u></b>
<b>5.5 Engineering Change Management</b>	<b><u>74</u></b>
<b>5.5.1 Engineering Change Management as a Line of Defense</b>	<b><u>75</u></b>
<b>References</b>	<b><u>75</u></b>

## CHAPTER 6

<b>Project Scope Development</b>	<b><u>77</u></b>
<b>6.1 Introduction to Scope Planning and Development</b>	<b><u>77</u></b>
<b>6.2 Scope Planning and the Scope Management Plan</b>	<b><u>78</u></b>
<b>6.2.1 PM: Account Manager Project Transition Meeting</b>	<b><u>78</u></b>
<b>6.2.2 Automotive Project Contracting and Technical Feasibility Assessment</b>	<b><u>80</u></b>
<b>6.2.3 Basic Contract Types Used in Automotive Scope Development</b>	<b><u>81</u></b>
6.2.3.1 PRODUCT Scope Definition Documents	<u>82</u>
6.2.3.1.1 Requirements and Traceability Matrix (RTM)	<u>82</u>
6.2.3.1.2 Product Definition Specification (PDS)	<u>82</u>
6.2.3.1.3 Statement of Requirements (SOR)	<u>82</u>
6.2.3.1.4 Statement of Work (SOW)	<u>82</u>
6.2.3.2 Letter of Intent-Letter of Agreement (LOI/A)	<u>83</u>
6.2.3.3 Relationship between Statement of Work (SOW) and Statement of Requirements (SOR)	<u>84</u>
6.2.3.4 Case Study: Contrasting Use of the SOR versus SOW	<u>85</u>
6.2.3.4.1 Customer SOR	<u>85</u>
6.2.3.4.2 SOW Statement	<u>85</u>
6.2.3.4.3 WBS (Individual Task Statements)	<u>85</u>
6.2.3.4.4 SOW Statement	<u>86</u>
6.2.3.4.5 Individual Task Statements (WBS)	<u>86</u>
<b>6.3 Detailing the Scope—Work Breakdown Structure (WBS)</b>	<b><u>87</u></b>
<b>6.3.1 WBS Definition</b>	<b><u>87</u></b>
<b>6.3.2 WBS Purpose and Advantages</b>	<b><u>87</u></b>
<b>6.3.3 WBS Structure and Types</b>	<b><u>87</u></b>
6.3.3.1 PRODUCT WBS	<u>88</u>
6.3.3.2 Organizational WBS (OWBS)	<u>90</u>
6.3.3.3 Hybrid WBS	<u>91</u>
6.3.3.4 Phase WBS	<u>91</u>
<b>6.3.4 WBS Decomposition</b>	<b><u>92</u></b>
<b>6.3.5 WBS Levels</b>	<b><u>92</u></b>
<b>6.3.6 WBS Work Package Size</b>	<b><u>92</u></b>
<b>6.3.7 Assignment of WBS to Project Team Personnel</b>	<b><u>93</u></b>
<b>6.3.8 WBS: Additional Considerations</b>	<b><u>93</u></b>
<b>6.4 Scope Validation</b>	<b><u>94</u></b>
<b>6.5 Monitoring and Control of Project Scope Changes</b>	<b><u>94</u></b>
<b>References</b>	<b><u>97</u></b>

## CHAPTER 7

<b>Design Review Process for Mobility</b>	<b><u>99</u></b>
<b>7.1 Introduction</b>	<b><u>99</u></b>
7.1.1 Defining the Design Review Process	<u>99</u>
7.1.2 Why Have Design Reviews?	<u>100</u>

7.1.2.1	Customer and/or QMS Requirement	101
7.1.2.2	Low Cost Insurance Against Product Liability	101
7.1.2.3	Knowledge Transfer Leading to Best Practices	102
<b>7.1.3</b>	<b>Design Review Process as Risk Management</b>	<b>102</b>
<b>7.1.4</b>	<b>Design Review Planning, Protocol, and Roles</b>	<b>104</b>
<b>7.1.5</b>	<b>Design Reviews: Categories</b>	<b>106</b>
7.1.5.1	Peer Reviews	106
7.1.5.2	Technical Design Review	107
7.1.5.3	Phase or Gate Review	107
7.1.5.4	Executive Review	109
<b>7.1.6</b>	<b>Design Reviews: Types and Timing</b>	<b>109</b>
7.1.6.1	SRR—System Requirements Review	110
7.1.6.2	PAO or Project Kick-Off Meeting	111
7.1.6.3	CDR: Critical Design Review	111
7.1.6.4	TRR: Test Readiness Review	111
7.1.6.5	PRR: Production Readiness Review	112
<b>7.2</b>	<b>Case Study Design Review Issue: Challenger Mission</b>	<b>112</b>
	<b>References</b>	<b>114</b>

## CHAPTER 8

	<b>Identifying and Managing Costs/Procurement and Supplier Quality</b>	<b>115</b>
<b>8.1</b>	<b>Introduction and Overview</b>	<b>115</b>
<b>8.2</b>	<b>Cost Management Plan</b>	<b>117</b>
<b>8.2.1</b>	<b>Develop Project Cost Mapping</b>	<b>117</b>
<b>8.2.2</b>	<b>Selection and Administration of Supplier Contracts</b>	<b>118</b>
8.2.2.1	Factors to Consider in Determining the Type of Contract	119
8.2.2.2	Categories of Contracts	119
8.2.2.3	Sub-Categories of Contracts Specifically Used in Automotive	119
8.2.2.3.1	<i>Letter of Intent/Agreement (LOI/LOA)</i>	119
8.2.2.3.2	<i>Statement of Requirements (SOR)</i>	120
8.2.2.3.3	<i>Engineering Statement of Work (ESOW)</i>	120
8.2.2.3.4	<i>Special Case Contracts—BPA and BOA</i>	120
<b>8.2.3</b>	<b>Closing Thoughts on Contract Selection</b>	<b>121</b>
<b>8.3</b>	<b>Cost Estimation</b>	<b>122</b>
<b>8.4</b>	<b>Determination of Project Budget</b>	<b>123</b>
<b>8.5</b>	<b>Control of Project Costs</b>	<b>125</b>
<b>8.5.1</b>	<b>Documenting Cost Management</b>	<b>125</b>
8.5.1.1	Project Budget Report Form	125
8.5.1.2	PM Dashboards	125

**CHAPTER 9**

<b>Communication Management</b>	<b><u>129</u></b>
<b>9.1 Introduction and Overview</b>	<b><u>129</u></b>
<b>9.2 Case Study</b>	<b><u>130</u></b>
<b>9.3 Communication Planning</b>	<b><u>132</u></b>
<b>9.3.1 Inputs to Communication Planning</b>	<b><u>133</u></b>
<b>9.3.2 Outputs to Communication Planning</b>	<b><u>133</u></b>
9.3.2.1 Communication Management Plan	<u>133</u>
9.3.2.2 Stakeholder Register and Engagement Matrix	<u>134</u>
9.3.2.3 Special Considerations for Communication Security	<u>134</u>
<b>9.4 Managing Communications</b>	<b><u>135</u></b>
<b>9.5 Controlling and Monitoring Communications</b>	<b><u>136</u></b>
<b>9.5.1 The Four Areas to Monitor and Control</b>	<b><u>136</u></b>
<b>9.5.2 Hard vs Soft Communication – the Push – Pull System</b>	<b><u>137</u></b>
<b>9.5.3 Engineering Change Management (ECM)</b>	<b><u>137</u></b>

**CHAPTER 10**

<b>Human Resource Management</b>	<b><u>139</u></b>
<b>10.1 Introduction and Overview</b>	<b><u>139</u></b>
<b>10.2 Organization Structures</b>	<b><u>139</u></b>
<b>10.2.1 Classical or Line Staff</b>	<b><u>140</u></b>
<b>10.2.2 Matrix</b>	<b><u>141</u></b>
<b>10.2.3 Projectized or Silo Structure</b>	<b><u>143</u></b>
10.2.3.1 Spider Web	<u>144</u>
<b>10.3 Acquiring and Staffing the Resources</b>	<b><u>145</u></b>
<b>10.3.1 Availability and Proficiency Matrix</b>	<b><u>146</u></b>
10.3.1.1 Data Driven Request for Resources	<u>148</u>
<b>10.3.2 Typical Automotive Project Team Makeup</b>	<b><u>149</u></b>
10.3.2.1 PRE and POST Core Team	<u>149</u>
10.3.2.2 Account Manager to PM Transition Meeting Guidelines	<u>150</u>
<b>10.4 Organizing the Project Team and Establishing Performance Metrics</b>	<b><u>153</u></b>
<b>10.4.1 Roles and Responsibilities Matrix (RASl)</b>	<b><u>153</u></b>
<b>10.4.2 Establishing Team Performance Metrics</b>	<b><u>155</u></b>
10.4.2.1 Team-Based Metrics	<u>155</u>
10.4.2.2 Individual-Based Metrics	<u>155</u>
<b>10.5 Managing the Project Team</b>	<b><u>157</u></b>
<b>10.5.1 Understanding the Difference Between Leadership and Management</b>	<b><u>157</u></b>
<b>10.5.2 Understanding the Management Continuum</b>	<b><u>158</u></b>
<b>10.5.3</b>	<b><u>159</u></b>
<b>10.5.4 Creating and Documenting Methods of Motivation</b>	<b><u>160</u></b>
<b>References</b>	<b><u>161</u></b>

**CHAPTER 11****Project/Product Risk Management 163**

<b>11.1 Introduction to Risk Management and Product Liability</b>	<b><u>163</u></b>
<b>11.2 Historical Background for Product Risk Management</b>	<b><u>164</u></b>
<b>11.3 Categories of Product Liability</b>	<b><u>165</u></b>
<b>11.4 Communication Protocols for Product Liability</b>	<b><u>166</u></b>
<b>11.5 Product Liability Terms</b>	<b><u>166</u></b>
<b>11.5.1 General Product Liability Terms</b>	<b><u>166</u></b>
<b>11.5.2 Automotive Specific Product Liability Terms</b>	<b><u>168</u></b>
<b>11.6 Project Team Responsibility with Regard to Product Liability</b>	<b><u>169</u></b>
<b>11.7 Risk Management in PMBOK</b>	<b><u>171</u></b>
<b>11.7.1 The Risk Management Plan (RMP)</b>	<b><u>171</u></b>
11.7.1.1 Critical Risk Assessments During Scope Development	<u>171</u>
<b>11.7.2 Risk Identification and Analysis—Basic but Effective Methods</b>	<b><u>172</u></b>
11.7.2.1 Product Risk Analysis Techniques	<u>173</u>
11.7.2.1.1 <i>Fault Tree Analysis (FTA)</i>	<u>173</u>
11.7.2.1.2 <i>FMEA</i>	<u>173</u>
11.7.2.1.3 <i>Hazards Operability Analysis (HAZOP)</i>	<u>174</u>
11.7.2.1.4 <i>Case Study—Applying the FMEA and HAZOP Process to an Automobile Battery</i>	<u>175</u>
11.7.2.2 Project Risk Analysis Techniques	<u>175</u>
11.7.2.2.1 <i>Checklists</i>	<u>175</u>
11.7.2.2.2 <i>Pros and Cons of Checklists</i>	<u>176</u>
11.7.2.2.3 <i>Case Study for Lessons Learned—ECM Checklist Linkage Example</i>	<u>176</u>
11.7.2.2.4 <i>Risk Register and Quadrant Mapping</i>	<u>178</u>
11.7.2.2.5 <i>Probability–Impact Matrix (P–I Matrix)</i>	<u>180</u>
<b>11.7.3 Risk Response Planning</b>	<b><u>181</u></b>
11.7.3.1 Risk Response Strategies	<u>181</u>
11.7.3.2 Risk Response Opportunities	<u>182</u>
<b>11.7.4 Risk Control</b>	<b><u>183</u></b>
11.7.4.1 Typical Risk Control Formats for Automotive	<u>183</u>
11.7.4.1.1 <i>Comparison of Problem Solving Methods for Risk</i>	<u>183</u>
11.7.4.1.2 <i>Methods to Evaluate Risk Strategy Alternatives</i>	<u>184</u>
11.7.4.1.3 <i>Expected Value Matrix (EVM)</i>	<u>185</u>
11.7.4.1.4 <i>Production, Pre-Launch, and Prototype Control Plan</i>	<u>188</u>
<b>11.7.5 Writing Effective Corrective Action Statements</b>	<b><u>189</u></b>

**CHAPTER 12****Automotive Advanced Product Quality Planning 191**

<b>12.1 APQP: Introduction</b>	<b><u>191</u></b>
<b>12.2 APQP: Background</b>	<b><u>193</u></b>

<b>12.3 APQP: Overview</b>	<b><u>194</u></b>
<b>12.3.1 Who Is Involved in APQP?</b>	<b><u>194</u></b>
<b>12.3.2 When Is APQP Applied?</b>	<b><u>195</u></b>
<b>12.3.3 Document Deployment of APQP</b>	<b><u>195</u></b>
<b>12.4 Phase-by-Phase Review of APQP</b>	<b><u>196</u></b>
<b>12.4.1 Concept Phase</b>	<b><u>196</u></b>
12.4.1.1 Quantify Preliminary Voice of the Customer Requirements	<u>196</u>
12.4.1.2 Establish Preliminary Targets and System Level Special (Key) Characteristics	<u>197</u>
12.4.1.2.1 <i>Special (KEY) Characteristics (SC) System</i>	<u>197</u>
12.4.1.3 Identify Suitable Historical Product(s)	<u>198</u>
12.4.1.4 Conduct an Initial Assessment of Project Feasibility and Risk	<u>198</u>
12.4.1.5 Investigate New Product Design and Processing Technology	<u>199</u>
12.4.1.6 Identify All High-Risk Sub-Suppliers	<u>199</u>
12.4.1.6.1 <i>Determine Product Confidentiality Requirements</i>	<u>200</u>
<b>12.4.2 Program Approval Phase</b>	<b><u>200</u></b>
12.4.2.1 PROJECT Level Tasks	<u>201</u>
12.4.2.1.1 <i>PRODUCT Level Tasks</i>	<u>201</u>
<b>12.4.3 Prototype Phase</b>	<b><u>202</u></b>
<b>12.4.4 Pilot Phase</b>	<b><u>203</u></b>
<b>12.4.5 Launch Phase</b>	<b><u>205</u></b>

## CHAPTER 13

<b>Production Part Approval Process (PPAP)</b>	<b><u>207</u></b>
<b>13.1 PPAP: Overview</b>	<b><u>207</u></b>
<b>13.2 PPAP: Background</b>	<b><u>208</u></b>
<b>13.3 PPAP: Purpose</b>	<b><u>209</u></b>
<b>13.3.1 Purpose of Run @ Rate</b>	<b><u>210</u></b>
<b>13.3.2 Timing of the RUN @ RATE or LINE RATE Event</b>	<b><u>211</u></b>
<b>13.4 Know Your OEM Contacts for PPAP</b>	<b><u>211</u></b>
<b>13.4.1 CUSTOMER Design Release Engineer/Lead Design Engineer</b>	<b><u>211</u></b>
<b>13.4.2 The OEM Level Purchasing Agent</b>	<b><u>212</u></b>
<b>13.4.3 Customer SQA/STA</b>	<b><u>212</u></b>
<b>13.5 Categories Requiring PPAP Submission</b>	<b><u>213</u></b>
<b>13.5.1 When a Formal PPAP Submission is Required</b>	<b><u>213</u></b>
<b>13.5.2 Situations When the Customer Should Be Notified</b>	<b><u>214</u></b>
<b>13.5.3 Special Case PPAP Submission</b>	<b><u>214</u></b>
<b>13.5.4 Situations Where Customer Notification or PPAP Submission is Not Typically Required</b>	<b><u>215</u></b>



---

<b>13.6 PPAP Submission Levels</b>	<b><u>215</u></b>
<b>13.6.1 Level 1 PPAP Submission</b>	<b><u>215</u></b>
<b>13.6.2 Level 3 PPAP Submission</b>	<b><u>216</u></b>
<b>13.6.3 Level 5 PPAP Submission</b>	<b><u>216</u></b>
<b>13.6.4 Submission Status</b>	<b><u>216</u></b>
<b>13.7 PPAP Record Retention Requirements</b>	<b><u>217</u></b>
<b>13.8 Discussion of Individual PPAP Requirements</b>	<b><u>218</u></b>
<b>13.8.1 Design Records</b>	<b><u>218</u></b>
13.8.1.1 Saleable Product	<u>218</u>
13.8.1.2 What is “Black Box”?	<u>219</u>
13.8.1.2.1 A. Black Box	<u>219</u>
13.8.1.2.2 B. White Box	<u>219</u>
13.8.1.2.3 C. Gray Box	<u>219</u>
13.8.1.3 What is the Structure of a Design Record FILE?	<u>219</u>
<b>13.8.2 Qualified Laboratory Documentation</b>	<b><u>222</u></b>
<b>13.8.3 Appearance Approval Report (AAR)</b>	<b><u>222</u></b>
<b>13.8.4 Sample Product Versus Master Sample</b>	<b><u>222</u></b>
Appendix A: Template for the Statement of Work (SOW) Document	<u>225</u>
Appendix B: Sample Project Charter	<u>237</u>
Appendix C: CMP Sample	<u>243</u>
Appendix D: Requirements Traceability Matrix Sample	<u>249</u>
Appendix E: Design Review Types	<u>253</u>
About the Author	<u>265</u>
Index	<u>267</u>