NIST Plan to Accelerate Progress

Phase 1
Roadmap and Smart Grid Release 1
- EPRI Contract Awarded April 1, 2009
- Roadmap Summit May 19-20, 2009
- Standards Summit July 2009
- Publication September 2009 Reflecting Consensus on
  - Architecture
  - Standardization Priorities
  - Selection of Release 1 Standards
  - Assignment of Responsibilities to Standards Development Organizations for Further Development
  - Timetable

Phase 2
Public-Private Partnership for Longer-Term Evolution
- RFP in May 2009
- Smart Grid Interoperability Standards Panel Launch by End of 2009
  - Evolve Roadmap
  - Ongoing Coordination
  - Ensure Implementation

Phase 3
Testing and Certification Framework
- Develop Plan by End of 2009
- Begin Implementation 2010
- Address both Interoperability and Security