



# NNSY Lean Transformation Plan SSBN-729:



*“Providing More Maintenance for the Manday”*



## Core Mission Value Streams



**Cost**  
CP > 1.0  
at undock

**Schedule**  
Complete avail.  
one month earlier  
(28.5 months)

**Quality**  
5% better  
than FLORIDA

**Safety**  
15% better than  
SAN FRANCISCO  
ERO



**Supporting the Work**

**Executing the Work**

## Focused Initiatives to Get There:

### Support

1. New Work (392), C1200
2. Destructive Weather Planning, C300
3. Co-Location & Project Team Layout, C300
4. DSS Supervision, C900P
5. Prioritization/Resource Management, C300


### Execution

1. RC Paint-out, C970
2. MRC/Non-MRC Hull Repairs, C920
3. Reverse Osmosis, C960
4. Temp. Lead Shielding, C920
5. Sail Work, C930
6. Steering & Diving, C930
7. Splice Trunk Cabling, C950


### Bottom Line Goals:

Customer: Early Delivery; More work per unit of cost  
NNSY NOR: Improved Fixed Price Performance

Platform Value Stream Trend




### Schedule



# Providing Continuous Service to the Fleet




Questions?



# Backup Slides

# Future Navy - Ship Designs



1995-2000: Avg 1 New Start /Yr.

2000-2004: Avg 3 New Starts /Yr

# National Value Stream (NVS) Network

## Platform NVS (Tier-One)

